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Work Completed: August 12 – August 18, 2010 

 Continued restoration activities in Removal Area 3B. Activities included the installation of topsoil, 
coir logs, restoration seed, and erosion control blankets. 

 Continued restoration activities in Removal Area 4B. Activities included the installation of coir 
logs, restoration seed, and erosion control blankets. 

 Continued the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B. 

 Began restoration activities in Removal Area 5B. Activities included the installation of river run 
rock and topsoil. 

 Continued the excavation of targeted material from the Oxbow Area. 

 Began the installation of resuspension controls in Removal Area 6. 

 Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 1,015 29 

2010 Total 6,615 189 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: August 19 – August 25, 2010 

 Continue the excavation of targeted materials from Removal Area 5B and the Oxbow Area. 

 Continue restoration activities in Removal Area 5B. Activities included the installation of topsoil, 
river run rock, coir logs, restoration seed, and erosion control blankets. 

 Begin the removal of resuspension controls near Removal Area 4B. 

 Complete the installation of resuspension controls at Removal Area 6. 

 Continue loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 

Progress Report #30 – August 23, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 101 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather issues to report. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Area 5B & Oxbow Area 

Cleanup Standard Achieved?  N/A   Yes   No    Upon initial excavation and 

verification sampling, two grids in the Oxbow Area did not meet the project cleanup 

standard.  After removing an additional 6 inches of material, the grid was re-sampled 

and results indicated the cleanup standard was achieved.  In addition, upon initial 

excavation and verification sampling, two grids in Removal Area 5B did not meet the 

project cleanup standard. An additional 6 inches of material was excavated and the grids 

were re-sampled. Analytical results pending. 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 08/12/10 08/13/10 08/14/10 08/15/10 08/16/10 08/17/10 08/18/10 

Terra Contracting Staff 2 12 12  12 12 12 

JF New 3 3   3   

Mark Brown / Waterviews, LLC       X 

Georgia-Pacific Staff        

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini  X      X 

Michelle Rumler         

Scott Harcus X X X  X X X 

Nick Harmer X X X  X X X 

Mike Kohagen     X X X 

Steve Garbaciak       X 

Ben Lawrence X X      

Eric Hritsuk X       

Oversight Personnel        

Sam Borries /USEPA OSC X    X   

Jim Saric / USEPA       X 

Weston Personnel X X X  X X X 

Other Agency Staff        

Paul Bucholtz / MDNRE       X 

Judie Alfano / MDNRE       X 

Sharon Hanshue / MDNRE       X 

John Lerg / MDNRE       X 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from August 12 – August 18, 2010 

 
Excavating targeted material in the Oxbow Area. 

 

 
Installing river run rock in Removal Area 5B. 

 

 
Installing erosion control matting in  

Removal Area 4B. 
 

 
Loading an off road truck with topsoil near  

Staging Area 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 


